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MINUTES FOR BASE REALIGNMENT AND CLOSURE CLEANUP TEAM MEETING HELD 2
OCTOBER 1996 KANSAS CITY MO

2/7/1997
RICHARDS GEBAUR AIR FORCE BASE



File:

j44)(j, OW,

DEPARTMENT OF THE AIR FORCE
AIR FORCE BASE CONVERSION AGENCY
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MEMORANDUM FOR DISTRIBUTION

SUBJECT Meeting Minutes of the BRAC Cleanup Team Meeting

Place 15471 1-langar Road. Kansas City. Missouri

Date & Time Wednesda\. October 2. 1996

In Attendance

Mr Robert Lodato. AFBCA. OLQ. C-€tr
Mr Fred Waterman. AFCEE
Mr Rene Hefner. AFCEE IERC
Mr. Bob Geller. MDNR
Mr Guy Frazier. MDNR
Ms. Diana Travis, MDNR
Mr. Dennis Wilmsmever. Kansas City Aviation Department
Mr. Gary Alkire. Dames & Moore
Mr John Plevniak. Dames & Moore
Mr. L Kristopher Moore. Dames & Moore
Mr Mike Dorman. \ERSAR
M Ron MeCutcheon. 1-1DB
Mr Sis a Sivalingam. TapanAm Associates

The meeting began with a briefing from Mr. Garev Reeves. Site Manage: AFECA-Richards-Gebaur.
regarding what is occurring regarding base closures.

The attendees were introduced.

Mr Lodato of AFBCA requested comments regarding minutes of the last meeting Comments are to be
incorporated in meeting minutes within two weeks.

Mr Geller of MDNR stated that comments are due October 16. 1996 for the Building 942 Hcirant leak and
closure 01 LSF 962 projects

Mr Plcvniak of Dames & Moore gave a presentation on tne POL Yard-bulk above ground storage area.
underground distribution lines and buildings. Buildings 956 and 959. which are ossned b\ Kansas Clt\ were
not studied The POL program was developed by setting a goal to reduce the petroleum contamination at
the site to levels approved by MDNR and the Air Force.

Table 1 attached lists the cleanup levels established by Missouri Department ot Health Inc i: Force
further established a level of 500 milligrams/kg of TN-I for this prolect This s ould pros ide for n\ -U se'
after the cleanup
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The work is scheduled to be completed in three phases:

1. Phase I removal action has been completed. Three ASTs - 954, 955. and 957, the fuel piping.
underground piping, pump houses 960 and 953 and boiler building 95 1 were demolished This work
was completed last spring.

2. Phase II was a complete soil characterization; documents were provided to summarize the extent of the
contamination

3: Phase III fmal closure is to based on the findings of Phase II The site remediation program will close
the site to standards acceptable to MDNR and the Air Force Tanks owned b the city will remain in

place

Third Phase: Solid phase testing land treatment. Results of the treatabilitv study demonstrated that biological
activity is not inhibited by the site soils. Bioremediation could be increased Bioremediation uses specially
engineered microbes to reduce the levels of contamination in the soil.

Mr. Geller reminded Dames & Moore that references to "An' Use" soil levels should refer to the specific levels
provided to the BCT. Mr. Geller also stated that MDNR has not agreed on water standards

(Options for the cleanup are attached shown as Table 4)

Mr. Geller stated that this is the first time he had seen this presentation He further stated that he felt
contaminated soil greater than 2,500 ppm TPH would need to be taken off the site Mr. Geller also stated that
since landfarming may not be used for the POL Yard, the city, public and health officials would need to be given
the opportunity to comment on other alternatives. "I have to review and cheek the data. I do not like to see the
soil go into a landfill. I would like to have remediation. MDNR has not accepted Option Two, but it appears to
be a reasonable option. We need to look at other ways to enhance the outcome"

Mr. Moore gave a briefmg on site STOO7. The table presented by Mr. Moore is attached

Dames & Moore based the cleanup level at STOO7 in conjunction with what the BCT board has been discussing
about the POL yard. Since there is a proposed revised cleanup level of 2.5 00 ppm at that site. Dames & Moore
has proposed to treat this site as an industrial area and to assume it will always be used as an industrial area It
is probable that it will never be used for anything else. Dames & Moore considered the cleanup guidelines
consistent with the POL Yard.

Dames & Moore recommends draining the site to remove contaminated water, close bio-vents. backfill the site
and cap with soil.

Mr. Frazier stated the only concurrence was at 500 ppm TPH Anything higher doesn't meet the BCT entena

Mr Wilmsmeyer expressed concern regarding capping site STOO7 and leaving in place

Mr Frazier stated that any UST closure must follow state UST regulations Mr Frazier stated. "that's the thing
MDNR will be looking for. I'll be working with the UST section" Mr. Frazier stated that anytime you get into
a time squeeze (reference sampling addendum STOO7) let he or Diana know and they will put a priority on it

Mr. Waterman asked Mr. Frazier if he would be an interface for the UST group. Mr Lodato then stated that he
will work with Mr. Frazier to determine what cleanup levels will be used for the UST sites
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Mr. Lodato asked Ron McCutcheon to brief the project being performed by HDB Mr McCutcheon bnefed and
stated their draft report will be available in two weeks.

Mr. Dorman then briefed on VERSAR's groundwater assessment on sites 3. 4. 6, and 9 Background levels were
addressed in detail during the VERSAR presentation.

The BCT deferred discussions of cleanup levels and submittal of No Further Remedial Action Plans because there
was not a BCT consensus

Mr. Moore of Dames & Moore committed that by November 1. 1996 the UST report will be completed and

submitted

The next BCT meeting was scheduled for November 6, 1996

The next RAB meeting will be Wednesday, February 5, 1997, at the same location

Meeting adjourned

Robert Lodato
BRAC Environmental Coordinator
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